

Number: 26/1/11491

Date: 22nd Dhu al-Hijjah, 1442 AH

Corresponding to: 1st August, 2021 AD

To the esteemed companies providing mobile payment services

**Subject: Upgrading the infrastructure of the National Switching System
(JoMoPay) to ISO 20022 standard**

After greetings,

With reference to the Central Bank circular number (26/3/6444) dated 22/4/2021 regarding the mandatory requirement for mobile payment service providers to update and upgrade internal systems to align with the infrastructure and ISO 20022 standard, it has been decided to extend the deadline for completing the update and upgrade of internal systems to align with the infrastructure and ISO 20022 standard according to the project business plan with the System Manager (The Jordan Payments and Clearing Company) and based on the phases and dates provided below:

Phase	Due Date
1. Completion of tests with the system administrator for the purposes of the initial launch (Certification)	2021/9/30
2. Initial launch (Pilot)	-2021/10/1 2021/10/27
3. Actual launch (Live)	2021/10/28

Follow-up will take place at the end of each phases, subject to administrative penalties in the event of failure to complete the stages referred to above.

Respectfully,,

Governor

Dr. Ziad Fariz